Asplund WWTF 301(h)
Permit Coordination
Meeting

May 19, 2022
2pm AST/3pm PST
Teams Meeting



Project and Meeting Goals

Project Goal: Provide the technical information to allow
EPA/ADEC to make informed decisions for a permit reissuance

Meeting Goal: Establish communications and information
exchange on 301(h) Renewal for AWWU Asplund WWTF Permit;

get feedback on proposed project schedule




toam) May 19 High Level Meeting Agenda

s Introductions -- EPA, ADEC, AWWU, and Jacobs
m 301(h) Alaska Permits Status Update from EPA/ADEC

m Review of Proposed Implementation Schedules

m Next Steps




Introductions

- m EPA
s ADEC
s AWWU

a Streamline

a Jacobs




AK 301(h) Permits Status Update from
EPA/DEC

s Schedule for AWWU and SE Renewals
a 401 Certification Schedules

m Mixing Zones Development Approach for SE AK Renewals




Proposed Schedule 1-Field Work 2022/2023

2022 2023 2024 2025
Q1 Q2 Q3 04 Q1 Q2 Q3 04 Q1 Q2 Q3 Q4 Q1 Q2 Q3 04

| Strategy/Chartering/Agency Consultation

|Data Gap/Literature Review

| QAPP Preparation

' Phase 1 Field Work--Sept/Oct

| Mixing Zone Plan and Mixing Zone Study

| Phase 2 Biological Field Work-Sept/Oct

| Updated Study Plans (as requested by Agencies)
401 Analyses/Form 2G/Other Permit Documents
Draft and Final Permit Application Supplement

Alternative Schedule 2-Field Work 2023/2024

2022 2023 2024 2025
Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Qi Q2 a3 Q4 Q1 Qz2 as Q4

Strategy/Chartering/Agency Consultation

Data Gap/Literature Review

QAPP Preparation

Phase 1 Field Work—Sept/Oct

Mixing Zone Plan and Mixing Zone Study

Phase 2 Biological Field Work-5ept/Oct

Updated Study Plans (as requested by Agencies)
401 Analyses/Form 2G/Other Permit Documents
Draft and Final Permit Application Supplement




Proposed Schedule with Field Work in
2022/2023

2022 2023 2024 2025
Q1 Q2 Q3 04 Q1 Q2 Q3 04 Q1 Q2 Q3 Q4 Q1 Q2 Q3 04

Strategy/Chartering/Agency Consultation

Data Gap/Literature Review

QAPP Preparation

Phase 1 Field Work--Sept/Oct

Mixing Zone Plan and Mixing Zone Study

Phase 2 Biological Field Work-Sept/Oct

Updated Study Plans (as requested by Agencies)
401 Analyses/Form 2G/0ther Permit Documents
Draft and Final Permit Application Supplement

Advantages

e Higher assurance of getting two rounds of field work prior to permit application
supplement

e Supports earlier mixing zone study work

Disadvantages
e May limit feedback in 2022 from EPA/ADEC/NMFS



Alternative Schedule with Field Work in
2023/2024

2022 2023 2024 2025
Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 04

Strategy/Chartering/Agency Consultation

Data Gap/Literature Review

QAPP Preparation

Phase 1 Field Work—Sept/Oct

Mixing Zone Plan and Mixing Zone Study

Phase 2 Biological Field Work-Sept/Oct

Updated Study Plans {as requested by Agencies)
401 Analyses/Form 2G/Other Permit Documents | _l
Final Permit Application Packase

Advantages

e Allows longer review times for EPA/ADEC/NMFS
e Less chance for additional data collections, if needed

Disadvantages

e Higher risk that only one round of field data collections available
e Could slow Mixing Zone Study work



Next Steps

m Deliver Draft QAPP for Review by EPA/ADEC

s Meeting to Review QAPP by EPA/ADEC

s Next High Level Meeting-Quarterly?
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